Quarterly Report Data for Fiscal Year 2005 / 2006

Third Quarter_Jan - Mar DRI Manager DRI Project Manager Record Modify Date [ 6/11/2006
| N. Burmas | G. Gauthier 916-324-2552
Record ID  Record Date Project Status Funding Program Funding Source Project ID
| o181 | | Active | 2040010 [Fed-TPF-CA [sPR[ 3 | o043
" Contract No. Task Order Source Dist Source Unit  Expend. Auth. Subjob  Special Des. Document No.
in-House | [65 (338  [680821 | | |
Project Title

Development of a New Guardrail End Treatment, Phase ||

Describe this quarter's accomplishments.,
Preliminary design of the HSDI is nearing completion.

Describe next gquarter's task / deliverables & due dates.

Complete preliminary design of HSDI.
Complete concept design N for impact attenuator.

Please provide actual thrid quarter expenditures amounts beginning January 1 thru March 31 for the 2005 /
2006 Fiscal Year. (Do not use $ sign or commas when entering figures)

Contract $ Equipment $ Material $ Travel $ PY$
$4,799.00
[ $305,000.00 | ] ] $0.00 |
Current 2005 /20086 Fiscal Year Programmed Funding Levels
What percentage of Are your current spending Are project accomplishments Are project
your project is levels within the programmed within the time schedule? If no  accomplishments within
completed? project funding? If no please please explain below. the scope? lf no please
explain below. explain below.
238 % YES YES YES
Do programmed funding levels need adjustment (increase / decrease) to meet Future fiscal years?

programmed budget funding levels for this fiscal year?

NO NO
If the answer is ves to funding level increases or decrease include detailed funding information below,

Have you placed additional information on the page of this report under Project / Contract Manager Comments?

Submittal Date (mm/dd/yyyy) Third Quarter Submitted by: Phone: NO
05/31/2006 GARY P. GAUTHIER 324-2552




